Monthly Technical Status Report

LexEVS Operations and Maintenance
Subcontract No. 16X237
Option Year 2

December 2018
December 1 — December 31, 2018

Submitted by:
Craig Stancl, Scott Bauer, Cory Endle

Date:
January 10, 2019

1|Page Monthly Status Report



Contents

Monthly Technical STatus REPOIt.....cici et e e e e e e e rareeeeeeeeas
TECHNICAl OVEIVIEW ..ottt ettt e s st e e s s bt e e e s abbaeeeseaseees
New Releases of the SOftWAre ......coouei i
Presentations, Documentation Updates, Community Communication...........cccccceeeernnnns
Outstanding Issues Being Actively WOrked .........cccueeiiiiiieiiiciiiee e
Critical Risks or External DepPeNndENnCIES.......ccccuviiiiiiee et e e
Status of Deliverables/Milestones OVEIVIEW.........cccuveiviieueieeieiieiee e eereeee e eaeees

STATUS Of DIIVEIADIES wevveeeeeeeeeeeeeeeeee ettt ettt e e s e e et ettt e eeseeeeeseesranaesesessreesnnns

I G Mmoo w >

Description of Work/Activities Planned for the next Month .........ccccceeveeeiveeeiee e,

AdditioNal REPOITING ceviiiiiiiitiieeiee et e e e s r e e e e eesebbbraereeeeessennsbreneees

2|Page Monthly Status Report



A. Technical Overview

Sprint 96 (November 22, 2018 — December 5, 2018) has been completed. In this sprint, the team
updated the LexEVS REST service with an improved pattern matching class, made an update to the NCI
Thesaurus version in the URI Resolver, and added a feature to our LexEVS loader to provide the ability to
configure transitive and inverse hierarchies at load time. As part of this sprint, LexEVS 6.5.1.2 was built
and released.

Sprint 97 (December 6, 2018 — December 19, 2018) has been completed. In this sprint, the team
provided a LexEVS loader update that will load MED-RT with correct namespaces and dependent
terminologies. There was also an update to the database that now allows LexEVS to use the new MySQL
file format, Barracuda, for creating larger database indexes. As part of this sprint, LexEVS 6.5.2.RC.1 was
built and released.

Sprint 98 (December 20, 2018 — January 2, 2019) has been started and will be reported on next month.
We also provided continued product maintenance and deployment support across all sprints.
Please see the weekly meeting notes for details:

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes

Issues Resolved Over the Covered Period:

Sprint Activity Description/Comments

Sprint 96 LexEVS Development - Sprint 96 | LexEVS 6.5 Sprint 96 Stories

Sprint 96 CTS2FW-126 Update CTS2 Framework with a better version
of PatternMatcher

Sprint 96 LEXEVS-4129 Loader: Provide the ability to configure
transitiive and inverse hierarchies at load time

Sprint 96 LEXEVS-4211 Run additional performance tests of MySQL on
DATA DEV for BARRACUDA

Sprint 96 LEXEVS-4215 6.5.1.2 Release: Build Artifacts for
6.5.1.2.FINAL

Sprint 96 LEXEVS-4223 Request DATA DEV DB be updated to Antelope

Sprint 96 LEXEVS-4224 Run additional performance tests of MySQL on
DATA DEV for ANTELOPE

Sprint 96 LEXEVS-4228 Loader: Investigate stange WARNing log
messages during loads (LEXEVS-2460)

Sprint 96 LEXEVSCTS2-308 Update this service to latest test framework

Sprint 96 URIRESOLV-40 Update URI_Resolver database

Sprint 97 LexEVS Development - Sprint 97 | LexEVS 6.5 Sprint 97 Stories
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https://wiki.nci.nih.gov/display/LexEVS/LexEVS+16X237+Weekly+Meeting+Minutes
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1677
https://tracker.nci.nih.gov/browse/CTS2FW-126
https://tracker.nci.nih.gov/browse/LEXEVS-4129
https://tracker.nci.nih.gov/browse/LEXEVS-4211
https://tracker.nci.nih.gov/browse/LEXEVS-4215
https://tracker.nci.nih.gov/browse/LEXEVS-4223
https://tracker.nci.nih.gov/browse/LEXEVS-4224
https://tracker.nci.nih.gov/browse/LEXEVS-4228
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-308
https://tracker.nci.nih.gov/browse/URIRESOLV-40
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1698

Sprint Activity Description/Comments

Sprint 97 LEXEVS-3613 Loader: Truncated role qualifiers in Ontology
for Biobanking

Sprint 97 LEXEVS-4105 6.5.2 Release: Build Artifacts for 6.5.2.RC.1

Sprint 97 LEXEVS-4183 Loader: LexEVS will load MED-RT with correct
namespaces and dependent terminologies

Sprint 97 LEXEVS-4236 Whitepaper citations and edits

Sprint 97 LEXEVS-4233 Create 6.5.2 Release Notes wiki page

Sprint 97 LEXEVS-4239 Branch in Dev should have been created on
v6.5.1.

Sprint 97 LEXEVS-4241 Replaying LEXEVS-4129 changes to the 6.5.1
branch

Sprint 97 LEXEVS-4242 Replaying LEXEVS-4183 commits to v6.5.1

Sprint 97 LEXEVS-4243 Prepare for valueset workbench demo

Sprint 97 LEXEVSCTS2-292 6.5.2 Release: Build Artifacts for 6.5.2.RC.1

Sprint 97 LEXEVSREM-287 6.5.2 Release: Build Artifacts for 6.5.2.RC.1

Sprint 97 LEXSYSTEST-125 Update MySQL to be configured for the
Barracuda file format

Sprint 97 LEXSYSTEST-129 Create Jenkins systems tests for the lexevs
6.5.2 branch

Sprint 97 LEXSYSTEST-130 6.5.2 Release: create v6.5.2 branch

Sprint 97 URIRESOLV-44 1.1.1 Release: Build Artifacts for 6.5.2.RC.1

B. New Releases of the Software

Release

Description of the Release

Release

Date: Sprint 96:

November 22, 2018 — December 5, 2018

The LexEVS 6.5.1.2
release consists of the following components:

LexEVS API

LexEVS-install-config-6.5.1.2.FINAL.xml
LexEVS-install-6.5.1.2.FINAL.jar
extLib-6.5.1.2.FINAL.zip
lexbig-6.5.1.2.FINAL.jar

LexEVS 6.5.1.2.FINAL Release

Highlights
e Loader fixes

Details of the features and defects fixed can be
found here: LexEVS 6.5.1.2.FINAL issues
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https://tracker.nci.nih.gov/browse/LEXEVS-3613
https://tracker.nci.nih.gov/browse/LEXEVS-4105
https://tracker.nci.nih.gov/browse/LEXEVS-4183
https://tracker.nci.nih.gov/browse/LEXEVS-4236
https://tracker.nci.nih.gov/browse/LEXEVS-4238
https://tracker.nci.nih.gov/browse/LEXEVS-4239
https://tracker.nci.nih.gov/browse/LEXEVS-4241
https://tracker.nci.nih.gov/browse/LEXEVS-4242
https://tracker.nci.nih.gov/browse/LEXEVS-4243
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-292
https://tracker.nci.nih.gov/browse/LEXEVSREM-287
https://tracker.nci.nih.gov/browse/LEXSYSTEST-125
https://tracker.nci.nih.gov/browse/LEXSYSTEST-129
https://tracker.nci.nih.gov/browse/LEXSYSTEST-130
https://tracker.nci.nih.gov/browse/URIRESOLV-44
https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint96

Release Date: Sprint 97:
December 6, 2018 — December 19, 2018

The 6.5.2.RC.1

LexEVS API

e LexEVS-install-config-6.5.2.RC.1.xml
e LexEVS-install-6.5.2.RC.1.jar

e extLib-6.5.2.RC.1.zip

e lexbig-6.5.2.RC.1.jar

release consists of the following components:

LexEVS 6.5.2.RC.1 Release

Highlights
e APl Updates
e Loader fixes

Details of the features and defects fixed can be
found here: LexEVS 6.5.2.RC.1 issues

C. Presentations, Documentation Updates, Community

Communication

Activity Description of the Activity

D. Outstanding Issues Being Actively Worked

Sprint Activity/lssue Description/Comments

Sprint 98 LexEVS Development - Sprint 98 | LexEVS 6.5 Sprint 98 Stories

Sprint 98 LEXEVS-4247 6.5.1.3 Release: Build Artifacts for
6.5.1.3.FINAL

Sprint 98 LEXEVS-4248 6.5.1.3 Release: Create wiki page for
6.5.1.3 release

Sprint 98 LEXEVS-4249 6.5.2 Release: Build Artifacts for
6.5.2.RC.2

Sprint 98 LEXEVS-4263 Investigate Upgrading to Java 9

Sprint 98 LEXEVSCTS2-309 6.5.2 Release: Build Artifacts for
6.5.2.RC.2

Sprint 98 LEXEVSREM-302 6.5.2 Release: Build Artifacts for
6.5.2.RC.2

E. Critical Risks or External Dependencies

| Activity/Issue

| Description to corrective activity/issue

F. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at:

e https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents

We have created a JIRA agile board for the LexEVS Development at:

e https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail
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https://wiki.nci.nih.gov/display/LexEVS/16X237+Agile+Development+-+Sprint+Status#id-16X237AgileDevelopment-SprintStatus-Sprint97
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1709
https://tracker.nci.nih.gov/browse/LEXEVS-4247
https://tracker.nci.nih.gov/browse/LEXEVS-4248
https://tracker.nci.nih.gov/browse/LEXEVS-4249
https://tracker.nci.nih.gov/browse/LEXEVS-4263
https://tracker.nci.nih.gov/browse/LEXEVSCTS2-309
https://tracker.nci.nih.gov/browse/LEXEVSREM-302
https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+16X237+Documents
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly
technical status reports, an area for documentation and a summary. This site will evolve throughout the
lifecycle of this project.

G. Status of Deliverables

Deliverable/Milestone Delivery Date Status

Project Management Plan (PMP) 20 days following In Process
Project Kickoff

Project Financial Plan (PFP) 20 days following Complete
Project Kickoff

Maintenance of Software System 09/30/2017 In Process

Provide Technical Expertise 09/30/2017 In Process

Project Wiki 10/20/2017 Complete
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Deliverable/Milestone Delivery Date Status
Monthly Technical Reports:

October 2016 11/10/2016 Complete
November 2016 12/10/2016 Complete
December 2016 01/10/2017 Complete
January 2017 02/10/2017 Complete
February 2017 03/10/2017 Complete
March 2017 04/10/2017 Complete
April 2017 05/10/2017 Complete
May 2017 06/10/2017 Complete
June 2017 07/10/2017 Complete
July 2017 08/10/2017 Complete
August 2017 09/10/2017 Complete
September 2017 10/10/2017 Complete
October 2017 11/10/2017 Complete
November 2017 12/10/2017 Complete
December 2017 01/10/2018 Complete
January 2018 02/10/2018 Complete
February 2018 03/10/2018 Complete
March 2018 04/10/2018 Complete
April 2018 05/10/2018 Complete
May 2018 06/10/2018 Complete
June 2018 07/10/2018 Complete
July 2018 08/10/2018 Complete
August 2018 09/10/2018 Complete
September 2018 10/10/2018 Complete
October 2018 11/10/2018 Complete
November 2018 12/10/2018 Complete
December 2018 01/10/2019 Complete
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Deliverable/Milestone Delivery Date Status
Monthly Financial Reports:
October 2016 11/10/2016 Complete
November 2016 12/10/2016 Complete
December 2016 01/10/2016 Complete
January 2017 02/10/2017 Complete
February 2017 03/10/2017 Complete
March 2017 04/10/2017 Complete
April 2017 05/10/2017 Complete
May 2017 06/10/2017 Complete
June 2017 07/10/2017 Complete
July 2017 08/10/2017 Complete
August 2017 09/10/2017 Complete
September 2017 10/10/2017 Complete
October 2017 11/10/2017 Complete
November 2017 12/10/2017 Complete
December 2017 01/10/2018 Complete
January 2018 02/10/2018 Complete
February 2018 03/10/2018 Complete
March 2018 04/10/2018 Complete
April 2018 05/10/2018 Complete
May 2018 06/10/2018 Complete
June 2018 07/10/2018 Complete
July 2018 08/10/2018 Complete
August 2018 09/10/2018 Complete
September 2018 10/10/2018 Complete
October 2018 11/10/2018 Complete
November 2018 12/10/2018 Complete
December 2018 01/10/2019 Complete
Project Summary Report 30 Days Before Project | Not Started
Completion

H. Description of Work/Activities Planned for the next Month

Activity

Description

Architecture and Mapping assistance

e  Work with EVS team to further define the
future EVS architecture

e  Work with the EVS to review mapping
options and develop mapping requirements
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Activity

Description

Plan for the next LexEVS release(s)

e Create the following releases:
o LexEVS 6.5.1.4: loader updates
o LexEVS 6.5.2 and its components
= LexEVS 6.5.2: new
features/updates
= LexEVS Remote 6.5.2:
new features/updates
= (CTS2 Service 1.6.2:
security update
= URIResolver 1.1.1:
security update

Continued support for LexEVS

e Continue to work with the NCI team on
new and existing issues.

l. Additional Reporting

Activity Description

Sprint Status e Sprint 96
e Sprint 97
e Sprint 98
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https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1677
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1698
https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1709
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